COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 18/ 2014

ESTI MATE SUMVARY 11: 28: 23
CONTI D: C19776 ESTI MATE NO 0004 PROG SPEC YR 2005
PCN: 19776-BI D COFRS REPORTI NG CATEGCRY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 62.0  DAYS TI ME ALLOW 120 WORK DAYS
US 24A M P. 253.6 TO 264.32 PERCENT TIME.  51.67 ORI G TI ME ALLON 120 WORK DAYS
PRQIECT NO STA 0242- 061
US 24 W LKERSON PASS EAST
NAVE OF ROAD: 024A
PROQJECT COUNTI ES: PARK, REG ON 2
CONTRACTOR:
A & S CONSTRUCTI ON CO. PAY PERI OD ENDI NG 11/ 18/ 2014 DATE TI ME STARTED 07/ 14/ 2014
P.O BOX 566 DATE LET 05/ 01/ 2014 DATE WORK BEGAN
DATE AWARDED 05/ 23/ 2014 DATE TI ME STOPPED 10/ 10/ 2014
DATE CONTRACT EXECUTED 06/ 24/ 2014 DATE ACCEPTED 10/ 10/ 2014
CANON Ol TY 0O 81215- 05¢ DATE NOTI CE TO PROCEED 07/ 14/ 2014
CURRENT TOTAL TH S ESTI MATE
CURRENT PROJECT AMI:  $ 2, 893, 366.82 PARTICl PATI NG $ 2,751, 862. 40 $ 40, 048. 78
AWARD PRQIECT AMT: $  2,727,000.00 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 95. 11% TOTAL EARNI NGS 2,751, 862. 40 40,048.78
FUNDS AVAI LABLE: $ 141, 504. 42 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 2,751, 862. 40 40, 048. 78
TOTAL CLAI MVB: $ 0.00 RETAI NAGE - 40, 905. 00 0.00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 2,710, 957. 40 40, 048. 78
LI QU DATED DANAGES 0. 00 0. 00
AUTCPAY ADJUSTMVENT 0.00 0.00
AVOUNT DUE 2,710, 957. 40 40, 048. 78
OTHER ADJUSTMENTS 0. 00 0. 00
PAYMENT DUE $ 40, 048. 78

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CAT NO0200

0005 202-00090

0010

202- 00240

0015

202- 00810

0020

202- 00821

0025

202- 01130

0030

202- 01300

0035

208- 00002

0040

208- 00045

0045

208- 00106

0050

208- 00107

0055 304-09014

0200 -

C19776
19776-BI D
STA 0242-061
| TEM
DESCRI PTI ON
ROADVWAY US24
*Renoval of Delineator

*Renoval of Asphalt Mat (Pl aning)

*Renoval of G ound Sign

*Renoval of Sign Panel

*Renoval of Quardrail

Type 3

*Renoval of

End Anchor age

Erosion Log (12 Inch)

Concrete Washout Structure

Sweepi ng (Sedi nent Renoval )

of Trash

Renoval

Aggr egat e Base Course (Special)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

215. 000
EACH
4. 55000
125, 290. 000
SY
2.10000
99. 000
EACH
70. 00000
1. 000
EACH
100. 00000
1, 050. 000
LF
3. 30000
2.000
EACH
213. 00000
640. 000
LF
6. 00000
2.000
EACH
200. 00000
40. 000
HOUR
50. 00000
50. 000
HOUR
50. 00000
2,426. 000
TON

28. 00000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

215. 000
0. 000
215. 000

125, 290. 000
0. 000
125, 290. 000

97. 000
0. 000
97. 000

0. 000
0. 000
0. 000

1, 050. 000
0. 000
1, 050. 000

2.000
0. 000
2.000

640. 000
0. 000
640. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

2,425. 850
0. 000
2,425. 850

Page 2
ESTI MATE RUN 11/18/ 2014

11:28: 23
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
978. 25
0. 00
263, 109. 00
0. 00
6, 790. 00
0. 00
0. 00
0. 00
3, 465. 00
0. 00
426. 00
0. 00
3, 840. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
67, 923. 80



CONTI D C19776 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 19776-BI D ESTI MATE RUN 11/ 18/ 2014
PRQJECT: STA 0242- 061 ESTI MATE NO 0004 11: 28: 23
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 0200 - ROADWAY US24

0060 403-34721 Hot M x Asphalt (Gading SX) (75) (PG 58-28) 12, 250. 000 12, 249. 590
TON 0. 000 0. 00
95. 00000 12, 249. 590 1,163, 711. 05
0065 409- 02015 *Cover Coat Material (Type II) 194, 893. 000 194, 893. 000
Sy 0. 000 0. 00
1. 40000 194, 893. 000 272, 850. 20
0066 900- 00006 Added Item (Dollar)/ Price Reduction for Cover Coat 0. 000 - 19, 513. 070
Material Gadation
DOL 0. 000 0. 00
1. 00000 -19, 513. 070 - 19, 513. 07
0070 411-10217 *Enul si fied Asphalt (CRS-2P) 388. 000 335. 980
TON 0. 000 0. 00
575. 00000 335. 980 193, 188. 50
0075 411- 10255 Emul sified Asphalt (Sl ow Setting) 7,410. 000 4, 088. 000
GAL 0. 000 0. 00
3. 50000 4, 088. 000 14, 308. 00
0080 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 994. 000 994. 000
LF 0. 000 0. 00
31. 00000 994. 000 30, 814. 00
0085 606-02003 *End Anchorage (Nonfl ared) 1. 000 1. 000
EACH 0. 000 0. 00
3, 235. 00000 1. 000 3, 235. 00
0090 606- 02005 *End Anchor age (Fl ared) 1. 000 1. 000
EACH 0. 000 0. 00
2, 782. 00000 1. 000 2,782.00
0095 612-00001 *Del i neator (Type I) 321. 000 321. 000
EACH 0. 000 0. 00
18. 00000 321. 000 5, 778. 00
0100 612-00002 *Del i neator (Type I1) 14. 000 14. 000
EACH 0. 000 0. 00
19. 00000 14. 000 266. 00
0105 612-00003 *Del i neator (Type I11) 111. 000 111. 000
EACH 0. 000 0. 00

20. 00000 111. 000 2,220.00



CONTI D C19776 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 19776-BI D ESTI MATE RUN 11/ 18/ 2014
PRQIECT: STA 0242-061 ESTI MATE NO 0004 11:28: 23
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 0200 - ROADWAY US24
0110 614-00011 *Sign Panel (Qass I) 527. 000 526. 880
SF 0.120 2.28
19. 00000 527. 000 10, 013. 00
0115 614-00012 *Sign Panel (Cass I1) 744. 000 743.500
SF 0. 500 10. 00
20. 00000 744.000 14, 880. 00
0120 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 61. 000 61. 000
EACH 0. 000 0. 00
126. 00000 61. 000 7,686. 00
0125 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 58. 000 58. 000
Sl i pbase
EACH 0. 000 0. 00
370. 00000 58. 000 21, 460. 00
0130 614-80385 *Runble Strip 56, 602. 000 56, 157. 000
LF 0. 000 0. 00
0. 10000 56, 157. 000 5,615.70
0135 614- 85040 I npact Attenuator (Truck Mounted Attenuator) 2. 000 0. 000
EACH 0. 000 0. 00
1. 00000 0. 000 0. 00
0140 614-86737 *Sur face Sensor 2.000 2.000
EACH 0. 000 0. 00
13, 200. 00000 2.000 26, 400. 00
0145 614-86738 *Sub- Sur f ace Tenperature Probe 1. 000 1. 000
EACH 0. 000 0. 00
15, 210. 00000 1. 000 15, 210. 00
0150 626- 00000 *Mobi | i zat i on 1. 000 0. 877
LS 0.123 34, 317. 00
279, 000. 00000 1. 000 279, 000. 00
0155 626- 01000 Public Information Services 1. 000 1. 000
LS 0. 000 0. 00
5, 000. 00000 1. 000 5, 000. 00
0160 627-00005 *Epoxy Pavenent MarKki ng 735. 000 735. 000
GAL 0. 000 0. 00
81. 00000 735. 000 59, 535. 00



CONTI D C19776 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PON: 19776-BI D ESTI MATE RUN 11/ 18/ 2014
PRQJECT: STA 0242-061 ESTI MATE NO 0004 11:28: 23
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 0200 - ROADWAY US24
0165 627-00011 *Pavenent Marking Paint (Waterborne) 1, 120. 000 1,120. 000
GAL 0. 000 0. 00
39. 00000 1, 120. 000 43, 680. 00
0170 630-00000  *Fl aggi ng 5, 000. 000 1, 509. 500
HOUR 10. 500 10. 50
1. 00000 1, 520. 000 1, 520. 00
0175 630-00001 *Pilot Car Qperation 3, 500. 000 18. 000
HOUR 0. 000 0. 00
1. 00000 18. 000 18. 00
0180 630- 00007 *Traffic Control Inspection 51. 000 42.000
DAY 9. 000 666. 00
74. 00000 51. 000 3,774.00
0185 630-00012 *Traffic Control Managenent 95. 000 37.000
DAY 1. 000 1.00
1. 00000 38. 000 38. 00
0190 630-80001 *Fl ashi ng Beacon (Portabl e) 16. 000 7.200
EACH 0. 800 1, 360. 00
1, 700. 00000 8. 000 13, 600. 00
0195 630-80335 *Barricade (Type 3 MA) (Tenporary) 10. 000 0. 000
EACH 0. 000 0. 00
108. 00000 0. 000 0. 00
0200 630-80336 *Barricade (Type 3 MB) (Tenporary) 10. 000 0. 000
EACH 0. 000 0. 00
108. 00000 0. 000 0. 00
0205 630-80341 *Construction Traffic Sign (Panel Size A) 40. 000 10. 800
EACH 1. 200 27. 60
23. 00000 12. 000 276. 00
0210 630-80342 *Construction Traffic Sign (Panel Size B) 164. 000 82. 800
EACH 9. 200 303. 60
33. 00000 92. 000 3, 036. 00
0215 630- 80355 *Portabl e Message Sign Panel 4. 000 3. 600
EACH 0. 400 3,262. 80
8, 157. 00000 4. 000 32, 628. 00



CONTI D C19776 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 19776- Bl D ESTI MATE RUN 11/18/ 2014
PRQJECT: STA 0242-061 ESTI MATE NO 0004 11:28: 23
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 0200 - ROADWAY US24
0220 630-80358 *Advance Warni ng Fl ashing or Sequencing Arrow Panel (C 4. 000 0. 000
Type
yee) EACH 0. 000 0. 00
1, 076. 00000 0. 000 0. 00
0225 630- 80360 *Drum Channel i zi ng Devi ce 200. 000 18. 000
EACH 2.000 56. 00
28. 00000 20. 000 560. 00
0230 630- 80380 *Traffic Cone 600. 000 72.000
EACH 8. 000 32.00
4. 00000 80. 000 320. 00
0235 630-80510 *Mbbi | e Pavenment Marking Zone 1. 000 1. 000
LS 0. 000 0. 00
1, 133. 00000 1. 000 1, 133. 00
0240 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0245 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0250 700-70016 F/ A Fuel Cost Adj ustnent 15, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0255 700- 70018 F/ A Roadway Snoot hness |ncentive 81, 628. 820 81, 628. 620
FA 0. 000 0. 00
1. 00000 81, 628. 620 81, 628. 62
0260 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 23, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0265 700- 70025 F/' A Quality Incentive Paynent 52,100. 130 52, 100. 130
FA 0. 000 0. 00
1. 00000 52, 100. 130 52,100. 13
0270 700- 70031 F/ A | NTERI M SURFACE REPAI R 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D: C19776 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 19776-BI D ESTI MATE RUN 11/18/ 2014
PRQIECT: STA 0242-061 ESTI MATE NO 0004 11:28: 23
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 0200 - ROADWAY US24
0275 700- 70380 F/ A Erosion Control 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0300 609-60011 Curb Ty 6 M 400. 000 400. 000
LF 0. 000 0. 00
31. 00000 400. 000 12, 400. 00
CAT 0200 CURRENT AMI $ 2,849, 187.60 $ 40, 048.78$ 2,707,683.18
CAT NO0400 0400 - CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0280 620- 00002 Field Office (Oass 2) 1. 000 1. 000
EACH 0. 000 0. 00
20, 000. 00000 1. 000 20, 000. 00
0285 620-00012 Field Laboratory (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
20, 000. 00000 1. 000 20, 000. 00
0290 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
4, 179. 22000 1. 000 4,179.22
CAT 0400 CURRENT AMI  $ 44,179.22 % 0.00$ 44,179. 22

PRQJIECT TOTAL CURRENT AMI $ 2,893, 366.82 $

40,048.78$ 2,751, 862. 40



